

SaaD

(Fy 23-24)



Submitted by

**SaaD- Support all abled Differently**

**Regd Address- Flat No 14, Pooja Apartment,  
Pandurang Colony,**

**Pune 411038**

**Email id- [saad.pathpune@gmail.com](mailto:saad.pathpune@gmail.com)**

# Content

SN	Title	Page No.
I	Background	
II	Summary of the Quarterly Progress	
III	Progress made against each of the objectives	
IV	Results achieved In the Last Quarter	
V	Challenges Encountered	
VI	Management Issues	
VII	Leveraging of Funds	
VII	Activities Planned for the Next Quarter	
	Annexure I: Case Study	
	Annexure II (Quarterly Summary of Achievements)	

## **I. Background**

### **Background**

Children with special Needs (Intellectually Disabled, Autism) require extra care and support in terms of education and training and even the parents need to be trained and counselled on how to handle them. The project will ensure continuation of Home-school activities which include therapies and special education, vocational training in which adults with Intellectual disability learn skills to make saleable products, social-skills training for engaging the beneficiaries in group bonding and allowing them to experience outings / field trips to social environment, remedial teaching for need based training as per requirement of each child and spreading awareness about government schemes. This can be availed by the beneficiaries through following activities-

- PATH: Training center for conducting training for the children, their parents and the teachers and care givers.
- Utkarsh: center for adult independent living
- Individual remedial classes
- Social skills training
- Parent training and Counselling

Extend support to various residential projects formed by groups of Parents.

## **II. Summary of Quarterly Progress**

1. Home School (in centre) Training – Therapies and Special Education
2. Vocational and Social Skills Training

3. 1:1 remedial need-based training
4. Training Shadow teachers and Caregivers
- 5 . Parent Training and Counselling

### III. Progress made against each of the project objectives

**Objective- 1:** A) Support Home School

**Objective 2:** B) 1:1 Remedial Training

**Objective 3:** C) Social Skills Training

**Objective 4:** D) Vocational Training/Independent Living Skills

**Objective 5:** E) Parents Training Workshop

**Objective 6:** F) Training Shadow Teachers and Caregivers

**Objective 7:** G) Awareness on Government Schemes

### IV. Results achieved In the Last Quarter

Expected Deliverable/Result	Target	Status/Achievement this Quarter
<b>Deliverable 1: A) Support Home School</b>		
A.1) Therapies and Special Education	10 children (8 existing + 2 new enrolments)	List of Children enrolled.  <ol style="list-style-type: none"> <li>1. Satakshi Kulkarni</li> <li>2. Aditya Gugale</li> <li>3. Rudra Kharat</li> <li>4. Samanyu Kurumbhate</li> <li>5. Sahil Sharma</li> <li>6. Rudraraj Shelke</li> <li>7. Kartikeya Deshpande</li> <li>8. Amogh Deshmukh</li> <li>9. Shourya Agrawal</li> <li>10. Ananya Shinde</li> <li>11. Stefan Fernandes</li> </ol>
A.2j IEP Formation		IEP Records maintained
A.3) IEP Assessment		Assessment Records maintained

A.4) Co-Curricular Activities		Worksheets maintained
A.5) Counselling for Parents/Caregivers		Parents Feedback
Deliverable 2: B) 1:1 Remedial Training		
B.1) Therapies	7 children (5 existing + 2 new enrollment	List of Beneficiaries enrolled  1. Rachin Karodi 2. Arush Kulkarni 3. Ishaan Deshmukh 4. Mahir Shinde 5. Shanaya Rathod 6. Prisha Singh 7. Maahir Shinde 8. Ishaan Deshmukh
B.2) Needs Assessment and Improvement Mapping		Needs Assessment Document Records maintained to show improvement
Deliverable 3: c) Social Skills Training		
C.1) Field trips for exposure to social settings.	14 children (12 existing + 2 new enrolments)	List of beneficiaries enrolled. 1. Avaneesh Shinde 2. Devarsh Kamadi 3. Shourya Dube 4. Avyaan Zope 5. Shardul Deol 6. Shanaya Rathod 7. Ninad Bhonde 8. Aarush Kulkarni 9. Rucha Muley 10. Maahir Shinde 11. Rachin Karodi 12. Ishaan Deshmukh Took Parents Feedback to understand. Few dropped out due to personal reason.
Deliverable 4: D) Vocational Training/Independent Living Skills		

D.1) Vocational Training (practical skills like — packing, cooking, product making, etc.)	14 youth (12 existing + 2 new enrolments)	<p>List of beneficiaries enrolled.</p> <ol style="list-style-type: none"> <li>1. Vaishnavi Kulkarni</li> <li>2. Priyanka Patil</li> <li>3. Tanisha Tayal</li> <li>4. Ajali Sawant</li> <li>5. Aditya Nadkarni</li> <li>6. Arnav Dumbre</li> <li>7. Aryan Deshpande</li> <li>8. Avadhoot Kamatkar</li> <li>9. Avaneesh Patavardhan</li> <li>10. Chirag Thakur</li> <li>11. Harsh Gupta</li> <li>12. Mohit Deshmukh</li> <li>13. Om Firodiya</li> <li>14. Sarthak Saxena</li> <li>15. Srunjukta Zoal</li> <li>16. Sharvin Mayekar</li> <li>17. Sopan Dhapekar</li> <li>18. Sakshi Hindlekar</li> <li>19. Tanvi Rode</li> </ol> <p>Assessment Record maintained to know the progress</p>
<b>Deliverable 5: E.1) Parents Training Workshop</b>		
E.1) Parents Training Workshop	For all beneficiaries enrolled	<p>2 Dec 2023 for 6 Parents at SaaD</p> <p>9 Dec 2023 for 8 parents at SaaD(Topic Behaviour Modification)</p> <p>16 JAN 2024 FOR 5 Parents at SaaD(Topic IEP)</p> <p>16 Feb 2024 for 5 parents at Balkalyan</p> <p>29 FEB 2023 FOR 3 parents at SaaD (Topic – Behaviour Modification)</p> <p>21 March 2024 for 25 parents at Balkalyan</p> <p>27 March 2024 for 1 parents at SaaD (Topic – Behaviour Modification)</p> <p>Pre-Test and Post Test Results</p>
<b>Deliverable 6: F) Training Shadow Teachers and Caregivers</b>		

F.1) Training Shadow Teachers/caregivers (curriculum by National Trust Sahayogi, adaptation by SaaD	5 shadow teachers	2 Dec 2023 for 2 Teachers and 4Care Givers <b>at SaaD</b> 1 Rekha Kumbhare- Special educator <b>2. Satayjit Pawar</b> - Special educator  <b>Care givers</b> 1. <b>Datta Jogdand</b> 2. <b>Ankush Kaka</b> 3. <b>Shital Mane</b> 4. <b>Dhanashree Dharmadhikari</b> 5. <b>Santosh Pradhan</b>
<b>Deliverable 7: G) Awareness on Government Schemes</b>		
G.1) Availing Government Schemes (National Trust Activity)	70 children	Total 165 registered under Niramay Health insurance scheme out of which 37 beneficiaries are newly registered between October 23 to march 2024 and about 65 renewals are done till date

## V. Challenges Encountered

In the second term (December 2023 to March 2024) it was observed that many students have siblings who were appearing for 10<sup>th</sup> and 12<sup>th</sup> board exams and hence mothers had extra pressure.

Some students had sleep issues hence inconsistent timings in school and mothers getting exhausted.

Solution- Problems were addressed.

1. Parents were asked to take a break in school and rest; and more group activity were conducted.
2. Parents were counseled to manage the normal sleep cycle.
3. It was observed that mothers were getting stressed as assessment was approaching. The staff took the decision to postpone the assessment to June 2024 instead of March 2024.

## VI. Management Issues

As there is paucity of staff, teachers were more burdened as they needed to support the parents more.

## **VII. Leveraging of Funds**

- The funds provided lessen the burden on the organization and more trip to Balkalyan sanstha. Field trips and annual picnic could be easily organized due to the funds provided through Bajaj Fiserv.
- Material for pre vocational training was also easily managed

## **VIII. Activities Planned for the Next Quarter**

As per planning



## Annexure II: Quarterly Summary of Achievements

Quarterly Summary of Activities (Quantitative Achievements)		
Activities/Indicators	Planned	Achieved
<b>A) Support Home School</b>	10 children (8 existing +2 new enrolments)	The trustee was engaged in the completion and inaugural function planning of ARC a residential care unit for autistic individuals. Now we will catch up in the next 6 months.
B.1) 1:1 Remedial	7 Students	8 students enrolled
B.2) Needs Assessment and Improvement Mapping		Updated documentation
C) Field trips for exposure to social settings.		Achieved as per planning
D) Vocational Training (practical skills like — packing, cooking, product making, etc.)	14 youth (12existing + 2 new enrollments)	Total 19 beneficiaries registered in prevocational training unit and are getting training as per planning done
E) Parents Training Workshop	For all beneficiaries enrolled	Achieved
F) Training Shadow Teachers/caregivers (curriculum by National Trust Sahayogi, adaptation by SaaD	5 shadow teachers	5 shadow teachers were given training..
G) Availing Government Schemes (National Trust Activity)	70 children	Total 165 registered under Niramay Health insurance scheme out of which 37 beneficiaries are newly registered between October 23 to march 2024 and about 65 renewals are done